Attachment 1
Traffic Congestion Relief Program
Approved Project Phase Schedule Status

(in $1000's)
Project Status
Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %
County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
Alameda 26 ACE commuter rail, add Alameda County $ 1,000 | $ 1,000 | Constr $ - $ 1,000 | Constr Sep-02 [ Dec-02 100% Jan-03 | Jun-04 15% Aug-04 | Dec-04 0%
siding on UPRR in Congestion
Livermore Valley Management
Association
Alameda 141 |Union City; pedestrian City of Union City $ 2,000]1$ 2,000 | Env, Design, $ 120 | Env $ 1,880 | Design, Jul-01 | Oct-02 100% Nov-02 [ Oct-04 1% Oct-03 | Oct-04 0% Feb-05 | Dec-05 0%
bridge over Union Pacific rai ROW, Constr ROW,
Jlines. Constr
Alameda 31 Route 580; construct EB & [Caltrans $ 25,0001 $ 25,000 | Env, Design, $ 7,000 | Env $ 18,000 | Design, Dec-01 | May-05 28% Jan-05 | Nov-06 0% Mar-05 | Feb-07 0% Jul-07 | Nov-09 0%
WB HOV lanes from ROW, Constr ROW,
Tassajara Rd/Santa Rita Constr
Rd. to Vasco Rd.
Alameda 15 Caldecott Tunnel; add 4th ]Caltrans $ 20,000 | $ 20,000 | Env, Design $ 15,000 | Env $ 5,000 | Design Aug-00 | Dec-07 10% Jan-06 | Mar-11 0% Jan-08 | Apr-11 0% Jan-12 | Aug-16 0%
Contra Costa bore tunnel w/ additional
lanes in Ala & CC
Alameda 27.1 |Vasco Rd Safety & Transit JAlameda County $ 6,500 ] $ 150 | Env $ 150 | Env $ 6,350 [ ROW, Sep-00 [ Dec-03 70% Mar-01 | Dec-04 70% Jan-04 | Jun-04 0% Jun-05 | Dec-06 0%
Contra Costa Enhancement Project in AlajCongestion Constr
& CC - Vasco Rd re- Management Agency
alignment
Alameda 27.2 |Vasco Rd Safety & Transit JAlameda County $ 3,000]$% 3,000 | Env, Design, $ 1,796 | Env, Design, $ 1,204 | Constr Sep-01 | Sep-02 100% Nov-01 | Jul-04 85% Dec-02 [ Dec-03 75% Sep-04 | Mar-05 0%
Contra Costa Enhancement Project in Ala |Congestion ROW, Constr ROW
& CC -Vasco Rd ACE Management Agency
Parking
Alameda 27.3 [Vasco Rd Safety & Transit JAlameda County $ 1,500 | $ 520 | Env, Design $ 520 | Env, Design $ 980 | Constr Jun-01 | Aug-02 100% Jul-01 | Oct-02 100% Jun-01 | Nov-02 100% Jun-03 | Jun-04 27%
Contra Costa Enhancement Project in Ala |Congestion
& CC - Valley Center Management Agency
Project Parking
Alameda 29  |AC Transit; buy 2 fuel cell JAlameda Contra Costa] $ 8,0001 % 8,000 | Constr $ 8,000 | Constr $ - Feb-01 | Jun-06 6%
Contra Costa buses and fueling facility for | Transit District
demo project in Ala & CC
Alameda 2 Fremont-South Bay Santa Clara Valley $ 35,0001 $ 35,000 [ ROW $ - $ 35,000 [ ROW Jan-01 | Dec-02 100%
Santa Clara Commuter Rail; acquire rail JTransportation
lline. Alternative project: |Authority
acquire rail line for BART to
San Jose (#1.2)
Bay Area - 9.1 Cap Corridor imp intercity ~|Capital Corridor Joint | $ 600 | $ 600 | Constr $ 600 | Constr $ - May-99( Apr-00 100% Apr-00 | Sep-00 100% Aug-00 | Sep-02 100% Sep-00 | Aug-03 100%
Regional rail line betwn Oakland & Powers Authority
San Jose, & at Jack London
Sq & Emeryville stations in
Ala & SCI - Harder Rd
Overcrossing
Bay Area - 9.2 |Cap Corridor imp intercity |Capital Corridor Joint | $ 4,900 ] $ 1,975 | Env, Design, $ 1,975 | Env, Design, $ 2,925 | Constr Dec-01| Mar-03 100% Dec-01 [ Mar-03 100% Oct-02 | Jul-04 0%
Regional rail line betwn Oakland & Powers Authority Constr Constr (partial) (remaining)
San Jose, & at Jack London
Sq & Emeryville stations in
Ala & SC - Emeryville
Station
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Project Status

Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %
County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
Bay Area - 9.4 |Cap Corridor imp intercity | Capital Corridor Joint | $ 19,500 | $ 19,500 | Constr $ 19,500 | Constr $ - Dec-00 | Apr-04 90% Dec-00 | Mar-04 90% Apr-02 | Dec-04 30%
Regional rail line betwn Oakland & Powers Authority
San Jose, & Jack London
Square & Emeryville
stations in Ala & SC -
Oakland to San Jose
Bay Area - 10  JRegional Express Bus; MTC $ 40,000 | $ 40,000 | Constr $ 40,000 | Constr $ - Aug-00 | Mar-02 100% Nov-01 | Sep-03 100%
Regional acquire low-emission buses
for new express service on
HOV lanes regionwide in 9
counties
Bay Area - 11 SF Bay Southern Xing; MTC $ 5000]$ 5,000 | Env $ 3,200 | Env (partial) $ 1,800 | Env Seg 1: | Seg 1: Seg 1:
Regional complete feasibility & (remaining) 11/00 7/02 [100% Seg
financial studies for new SF Seg2 | Seg2 |2 EA: 100%
Bay xing (new bridge, EA: EA: Seg 2 PD:
HOV/Transit bridge or 10/00 | 12/02 100%
second BARTtube) in Ala & Seg2 | Seg2
SF or SM - Segment | - PD: PD:
2000 SF Bay Crossing 11/02 6/01
Bay Area - 12.1 |Bay Area Transit Connectivity JContra Costa $ 7,000]$ 2,000 | Env (partial) $ 2,000 | Env (partial) $ 5,000 | Env Jan-01| Jul-06 0% Jul-06 | Dec-07 0% Jul-06 | Dec-07 0% Jan-08 | Jan-11 0%
Regional - Complete studies & fund Transportation (remaining),
related improvements for Authority/BART Design,
Route 4 Constr
Bay Area - 12.2 |Bay Area Transit Connectivity JContra Costa $ 3,000]1$% 100 | Env $ 100 | Env $ 2,900 | Design, May-01| Dec-03 65% Dec-03 | Jun-04 0% Jun-04 | Jul-04 0% Jul-04 | Jul-05 0%
Regional - Hercules Rail Station and | Transportation ROW,
Improvements Authority Constr
Bay Area - 12.3 |Bay Area Transit ConnectivityJACCMA/BART $ 7,000]$ 2,300 | Env (partial) $ 2,300 | Env (partial) $ 4,700 | Env Apr-01 | Apr-06 100% May-06 | Dec-07 0% May-06 | Dec-07 0% Jan-08 | Jan-12 0%
Regional - 1-580 Livermore Corridor (remaining),
Design,
ROW,
Constr
Bay Area - 13 CalTrain Peninsula Corridor;}Peninsula Corridor $ 127,000 | $ 127,000 | Env, Design, $ 127,000 | Env, Design, $ - Nov-00 | Mar-02 100% Jan-01 | Feb-03 100% Jun-01| Jun-04 69%
Regional acq rolling stock, add Joint Powers Board Constr Constr
passing tracks, & const ped
access at stations betwn SF
& San Jose. San Francisco,
San Mateo, and Santa Clarg]
Signal and Rolling Stock
Acquisition
Bay Area - 19  |Bay Area Water Transit San Francisco Bay $ 2,000 $ 150 | Env $ 150 | Env $ 1,850 | Design, Dec-03 | Dec-04 0% Dec-04 | Dec-05 0% Dec-05 | Dec-06 0%
Regional Auth; establish a regional  JArea Water Transit Constr
water transit system Authority
beginning with Treasure
Island. City and County of
San Francisco.
Bay Area - 20.1 |SF Muni 3rd St Light Rail; San Francisco $ 126,000 | $ 126,000 | Constr $ 126,000 | Constr $ - Oct-96 | Mar-99 100% Oct-99 | Nov-03 100% Nov-99 [ Jun-04 96% Nov-01 | Sep-06 21%
Regional extend 3rd St line to Municipal
Chinatown (tunnel) in SF - Transportation Agency
Third Street - Bayshore
extension
Bay Area - 20.2 |SF Muni Third Street Light San Francisco $ 14,000 | $ 14,000 | Design, Constr $ 14,000 | Design, Constr | $ - Jul-02 | Jun-06 3% Jul-06 | Dec-09 0%
Regional Rail; extend Third Street line [Municipal
to Chinatown (tunnel) in SF - [ Transportation Agency
Central Subway
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Project Status

Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %
County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
Bay Area - 156  |Seismic retrofit & core BART $ 20,000 | $ 20,000 | Env, Design $ 8,470 | Env $ 11,530 | Design Mar-00 | Oct-04 75% Oct-04 | Oct-06 0% Oct-04 | Oct-06 0% Oct-05 | Oct-11 0%
Regional segment imp for BART
system.
Contra Costa 16.1  JRoute 4; construct one or Contra Costa $ 25,000 | $ 25,000 | ROW, Constr $ 25,000 [ ROW, Constr $ - Jun-99 | Feb-01 100% Jul-00 | Mar-03 100% Dec-00 | Jun-03 100% Nov-01 | May-06 20%
more phases to widen fwy to | Transportation
8 lanes fr. Railroad thru Authority
Loveridge Rd, including two
HOV lanes, and six+ lanes
from east of Loveridge Rd
thru Hillcrest - Railroad Rd
Contra Costa 16.2  JRoute 4; const. one or more |Contra Costa $ 14,000 | $ 14,000 | ROW, Constr $ - $ 14,000 | ROW, Mar-01 | Mar-05 75% Jul-04 | Oct-06 0% Nov-04 [ Nov-06 0% Feb-07 | Apr-09 0%
phases to widen fwy to 8 Transportation Constr
lanes from Railroad thru Authority
Loveridge Rd, including two
HOV lanes, & 6+ lanes from
east of Loveridge Rd thru
Hillcrest - Loveridge Rd
Contra Costa 28 Parking Structure at Transit |City of Richmond $ 5,000 | $ 5,000 | Design, Constr $ 680 | Design $ 4,320 | Constr Sep-01 | May-02 100% May-02( Jan-04 75% Apr-04 | Jun-05 0%
Village at Richmond BART
Station.
Fresno 89 Rte 99; improve Shaw Ave |Caltrans $ 5,000 | $ 1,600 | Env $ 1,600 | Env $ 3,400 | Design, Jul-00 | Feb-05 25% Jul-05 | Oct-07 0% Jan-05 | Oct-07 0% Mar-07 | Jan-10 0%
Interchange in northern ROW
Fresno.
Fresno 90 Rte 99; widen fwy to 6 In, Caltrans $ 20,0001 $ 3,860 | Design, ROW $ 3,860 | Design, ROW $ 16,140 | Constr Jul-99 | May-00 100% Jul-00 | Dec-02 100% Nov-01 | Nov-02 100% Jun-04 | Jul-06 0%
Kingsburg to Selma
Fresno 91 Rte 180; build new expwy |Caltrans/Council of $ 20,0001 $ 20,000 | Design, ROW, $ 12,561 | Design, ROW | $ 7,439 | Constr Dec-95 100% Aug-00| Jul-04 80% Apr-01 | Mar-04 70% Jul-04 | Jul-07 0%
east of Clovis, Clovis Ave to |Fresno County Constr
Temperance Ave Governments
Fresno 93 Rte 180; complete envl Caltrans $ 7,000 1 $ 7,000 | Env $ 7,000 | Env $ - Jul-00 | Oct-04 20%
studies to extend Rte 180 w|
fr. Mendota to I-5
Fresno 94 Rte 43; widen to 4-In expwy |Caltrans $ 5,000 | $ 2,600 | Env $ 2,600 | Env $ 2,400 | Design Apr-01 | Oct-05 35% Oct-05 | Jul-07 0% Oct-05 | Jul-07 0% Oct-07 | Dec-11 0%
from Kings Co line to Rte 99
in Selma in Fresno
Fresno 95 Rte 41; add auxiliary Inf/op |Caltrans $ 10,000 | $ 10,000 | Env, Design, $ 1,930 | Env, Design, $ 8,070 | Constr Jul-00 | Jan-02 100% May-01| Sep-03 100% May-01| Aug-03 100% Jul-04 | Jul-06 0%
imp & imp ramps at Friant ROW, Constr ROW
Rd IC in Fresno. (SHOPP)
Fresno 96 Friant Rd; widen to 4 In from|County of Fresno $ 10,000 | $ 10,000 | Env, Design, $ 512 | Env, Design $ 9,488 [ ROW, May-97 Jan-04 95% May-99  Mar-04 85% Feb-04 | Jan-05 0% Apr-04 | Jun-05 0%
Copper Ave to Rd 206 ROW, Constr Constr
Fresno 97 Op imps on Shaw Ave, California State $ 2,100 1 $ 2,100 | Env $ 2,100 | Env $ - Oct-00 | Mar-03 100%
Chestnut Ave, Willow Ave &JUniversity, Fresno
Barstow Ave near CSU,
Fresno
Fresno 97.1 |Op imps on Shaw Ave, California State $ 1,850 $ 1,850 [ Design, ROW, $ 1,385 | Design, ROW, | $ 465 | Constr Apr-02 | Jun-04 25% Jul-01 | Jun-04 75% Jul-01 | Jun-04 85% Jul-01 | Jun-05 85%
Chestnut Ave, Willow Ave, &University, Fresno Constr Constr (partial) (remaining)
Barstow Ave near CSU,
Fresno
Fresno 97.2 |Op imps on Shaw Ave, California State $ 6,050 | $ 6,050 | Env, Design, $ 518 | Env, Design $ 5,532 [ ROW, Jan-02 | Feb-04 85% Aug-01| May-04 50% Nov-03 | May-04 0% Jun-04 | Oct-05 0%
Chestnut Ave, Willow Ave, &University, Fresno ROW, Constr Constr
Barstow Ave near CSU,
Fresno
Fresno 98 Peach Ave; widen to 4-In City of Fresno $ 10,000 | $ 10,000 | Env, Design, $ 600 | Env, Design $ 9,400 [ ROW, May-01| May-04 90% May-01{ Jun-05 20% Jul-04 | Jul-05 0% Aug-05| Jan-07 0%
arterial & add ped overxings ROW, Constr Constr
for 3 schools
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Project Status

Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %
County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
Imperial 148.1 |Rte 98; widen 8 miles betwn]Caltrans $ 8,900 | $ 3,500 | Env, Design $ 2,500 | Env $ 6,400 | Design, Oct-00 | Jun-04 15% Jul-04 | Jan-07 0% Aug-05 | Aug-07 0% Jan-08 | Jun-10 0%
Rte 111 & Rte 7fr2to 4 ROW
lanes.
Imperial 148.2 |Rte 98; widen 8 miles betwn [Caltrans $ 1,100 1 $ 1,100 | Constr $ 1,100 | Constr $ - Jul-98 | May-99 100% Sep-98 | Nov-00 100% Nov-01 | Jun-02 100%
Rte 111 & Rte 7; 2 lanes to 4
lanes - Signalize intersection
at Avenue to Meadows
Kern 103 |Rte 99; imp IC at 7th Kern Council of $ 8,000 | $ 8,000 | Env, Design, $ 1,900 | Env, Design, $ 6,100 | ROW Dec-00| Jul-03 100% Feb-01 | May-04 81% Feb-01] Jul-04 21% Sep-04 | Aug-06 0%
Standard Rd, north of Governments ROW, Constr ROW (partial) (remaining).
Bakersfield Contsr
Kern 113 |Rte 46; widen to 4 In for 33 |Caltrans $ 30,000 | $ 300 | Env $ 300 | Env $ 29,700 | Design, Jul-00 | Jan-04 80% Feb-04 | Feb-07 25% Apr-05 | Jul-07 3% Jul-07 | Oct-11 0%
miles from Rte 5 to SLO Co ROW,
Jline in Kern Co Constr
Kern 114 |Rte 65; add 4 passing In, Kern Council of $ 12,000 | $ 1,674 | Env, Design $ 376 | Env $ 11,624 | Design, Jul-01 | Oct-06 11% Nov-06 | Mar-09 0% Nov-06 | Mar-09 0% May-09( Jul-11 0%
intersection imp & conduct JGovernments ROW,
env studies for ultimate Constr
widening to 4 lanes from Rt
99 in Bakersfield to Tulare
Co line in Kern Co
Kern 121 |Metropolitan Bakersfield Kern Council of $ 350 | $ 350 | Env $ 350 | Env $ - Sep-00 | Jun-03 100%
System Study to reduce Governments
congestion in Bakersfield.
Kern/Tulare 122 |Rte 65; widening project Tulare County $ 3,500 | $ 3,500 | Env, Design $ 2,200 | Env $ 1,300 | Design Jul-00 | Oct-04 60% Oct-04 | Nov-06 0% Oct-04 | Nov-06 0% Apr-07 | Jul-10 0%
from 7th Standard Rd to Rte|
190 in Porterville.
Kings 92 Improve track and signals, [Caltrans $ 10,000 | $ 10,000 | Constr $ - $ 10,000 | Constr Sep-00 [ Mar-03 100% Sep-00 | May-03 100% Aug-03 | Jun-04 10% Aug-03 | Jun-05 10%
San Joaquin Corridor
Kings 112 |Jersey Ave, widen from 17thjKing County $ 1,500 | $ 1,500 | Constr $ - $ 1,500 | Constr Mar-01| Jun-01 100% Mar-01 | Aug-04 80% Mar-01| Jan-06 75% Jun-05 | Jan-06 0%
St to 18th St
Kings/Tulare 111 |Rte 198; build 10 miles of |Caltrans $ 14,000 | $ 853 | Design $ 853 | Design $ 13,147 | Constr Jul-98 | Jun-03 100% Aug-01| Aug-06 25% Jul-02 | Dec-05 20% Aug-06 | Oct-09 0%
new 4-lane expway from Rtg
99 to Hanford
Kings/Tulare 138 |Cross Valley Rail; upgrade |Cross Valley Rail $ 4,000 $ 4,000 | Env, Design, $ 4,000 | Env, Design, $ - May-01| May-02 100% Jun-01 | Apr-02 100% May-02 [ Dec-03 80%
track from Visalia to Huron. |Corridor Joint Powers Constr Constr
Authority
Los Angeles 33 Bus Transit-Acquire low- MTA $ 150,000 | $ 150,000 | Constr $ - $ 150,000 | Constr Apr-02 | Jun-02 100% Jun-02 | Aug-07 5%
emision buses for LA county|
IMTA bus serv.
Los Angeles 34 Gold Line to LA; new rail lingLA to Pasadena Metro | $ 40,0001 $ 40,000 | Env, Design, $ 40,000 | Env, Design, $ - Jan-00 | Nov-01 100% Sep-99 | Feb-03 90% Jan-00 | Oct-04 100% Apr-00 | Oct-04 90%
Pasadena to LA Blue Line Construction ROW, Constr ROW, Constr
Authority (PMBLCA)
Los Angeles 35.1 [Pacific Surfliner; triple track  |Caltrans $ 28,000 | $ 28,000 | Env, Design $ 12,000 | Env $ 16,000 | Design Jun-01 | Mar-04 89% Mar-04 | Aug-05 0% Aug-04 | Aug-05 0% Sep-05 | Sep-07 0%
intercity rail line w/in LA Co &
add run-through-tracks thru
LA Union Station in LA
County - Run-thru tracks
Los Angeles 35.3 [Pacific Surfliner; triple track | Caltrans $ 50641 % 5,064 | Design, Constr $ 389 | Design $ 4,675 | Constr Feb-02 | Mar-03 100% Dec-03 | Nov-04 0%
intercity rail line within Los
Angeles County and add run-
through-tracks through Los
Angeles Union Station in Los
(Angeles County - Fifth lead
track
California Transportation Commission Page 4 of 77 January 23, 2004




Project Status

Environmental

Design

Right of Way Construction

County

TCRP
Proj. #

Description

Lead Agency

Available from
AB 2928

TCRP Funds
Approved to
Date

Phases
Approved

Allocations as
of December 31,

TCRP

Phases

2002 Allocated

TCRP Funds

Not Yet
Allocated

Phases Not
Yet
Allocated

%

Start End | Complete

Start

End

%
Complete

Start

End |% Complete] Start End |% Complete

Los Angeles

36

LA Eastside Transit
Extension; build new light
rail line in East LA, from
Union Sta to Atlantic via 1st
Stto Lorena

MTA

$ 236,000

$ 236,000

Env, Design,
ROW, Constr

45,000 | Env, Design,

ROW

$

191,000

Constr

Dec-00 | Sep-02 80%

Aug-02

May-01

20%

Apr-02

Jun-05 33% Jun-03 | Jun-09 0%

Los Angeles

371

LA Mid-City Transit Imp;
Build Bus Rapid Transit
system or Light Rail Transit
in Mid-City/Westside/
Exposition Corridors
Wilshire Blvd

MTA

$ 186,900

$ 81,800

Env, Design,
ROW, Constr
(partial)

6,200 | Env

180,700

Design,
ROW,
Constr

Dec-00 | Dec-04 50%

Jun-04

Jun-06

0%

Feb-04

Jun-07 0% Nov-02 [ Nov-08 0%

Los Angeles

37.2

Los Angeles Mid-City
Transit Improvements; Build
Bus Rapid Transit system or]
Light Rail Transit in Mid-
City/Westside/Exposition
Corridors in Los Angeles
County Exposition LRT

MTA

$ 69,100

$ 25,000

Env (partial)

11,000 | Env (partial)

58,100

Env
(remaining),
Design,
Constr

May-00( Jun-06 10%

Jul-07

Dec-09

0%

Feb-09

Feb-10 0% Jan-10 | Sep-12 0%

Los Angeles

38.1

LA-SFernando Vly Transit
Ext; (A) build an East-West
Bus Rapid Transit system in
Burbank-Chandler corridor,
from N Hollywood to Warner|
Center.

MTA

$ 145,000

$ 145,000

Env, Design,
ROW, Constr

47,000 | Env, Design,

ROW

98,000

Constr

Dec-00 | Sep-02 100%

Aug-02

May-04

20%

Mar-02

Sep-04 10% Feb-03 | Aug-05 0%

Los Angeles

38.2

LA-S Fernando Vly Transit
Ext; (B) build an N-S
corridor bus transit project
interfacing w/ East-West
Burbank-Chandler corridor
project & Ventura Blvd
Rapid Bus project.

MTA

$ 100,000

$ 2,000

Env (partial)

2,000 | Env

98,000

Env
(remaining)
Design,
ROW,
Constr

Aug-01] Jun-05 80%

Jul-05

Apr-06

0%

Jan-06

Dec-06 0% Jul-04 | Jun-08 0%

Los Angeles

39

Rte 405; add NB HOV lane
over Sepulveda Pass, Rte
10 to Rte 101

Caltrans

$ 90,000

$ 15,000

Env

15,000 | Env

75,000

Design

Feb-01] Oct-05 20%

Nov-05

Jan-10

0%

Los Angeles

40

Rte. 10; add HOV on San
Berdu Fwy over Kellogg Hill,
nr. Pomona, Rte. 605 to
Rte. 57

Caltrans

$ 90,000

$ 33,100

Env, Design, ROW|

12,100 | Env, Design,

ROW (partial)

77,900

ROW
(remaining),
Constr

Aug-00 | Dec-02 100%

Oct-03

Apr-10

0%

Oct-03

Jun-10 0% Oct-07 | Jul-13 0%

Los Angeles

411

Route 5; add HOV lanes on
Golden State Fwy thru San
Fernando Valley, Rte 170
(Hollywood Fwy) to Rte 14
(Antelope Valley Fwy) in Los
Angeles County - SEG 1
Route 118 to Route 14

Caltrans

$ 40,175

$ 40,175

Design, ROW,
Constr

2,749 | Design, ROW

37,426

Constr

Jan-96 | Feb-97 100%

Jul-01

Jun-04

75%

Jul-01

Jun-04 0% Jul-04 | Jul-08 0%

Los Angeles

Rte 5; add HOV lanes on
Golden State Fwy thru San
Fernando Valley, Rte 170
(Hollywood Fwy) to Rte 14
(Antelope Valley Fwy) in Los
/Angeles County - SEG 2 Rte
170 to Rte 118

Caltrans

$ 9,825

$ 9,825

Design, ROW

9,825 | Design, ROW

Jan-98 | Dec-00 100%

Jan-01

Jul-06

35%

Jul-01

Jul-06 2% Jan-07 | Dec-09 0%
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Los Angeles

421

Rte 5; widen Santa Ana Fwy
to 10 lanes (two HOV + two
mixed flow), Orange County
lline to Rte 710, with related
major arterial improvements,
in LA Co. - SEG A - County
Line to Rte. 605

Caltrans

$ 109,000

$

109,000

Env, Design,
ROW, Constr

$ 6,000

Env

$

103,000

Design,
ROW,
Constr

Mar-01 | Sep-05 30%

Mar-05

Oct-10

0%

Sep-05

Oct-10

0%

May-07

Apr-14

0%

Los Angeles

422

Rte 5; widen Santa Ana Fwy
to 10 lanes (two HOV + two
mixed flow), Orange Co. line
to Rte 710, w related major
arterial improvements, in LA
Co. SEG B - Rte. 605, inc.
IC to Rte. 710

Caltrans

$ 8,000

8,000

Env, Design

8,000

Env, Design

Jan-02 | Dec-04 0%

Jan-03

Jun-08

0%

Dec-03

Jun-08

0%

Jul-06

Aug-12

0%

Los Angeles

Route 5; widen Santa Ana
Fwy to 10 lanes (two HOV +
two mixed flow), Orange
County line to Rte 710, w/
related major arterial
improvements, in Los
[Angeles County - SEG C -
Rte. 710 IC

Caltrans

$ 8,000

8,000

Env, Design

8,000

Env, Design

Jan-03 | Dec-05 0%

Aug-04

Mar-07

0%

Dec-04

Jul-07

0%

Aug-07

Jul-12

0%

Los Angeles

43

Rte 5; improve Carmenita
Rd IC in Norwalk

Caltrans

$ 71,000

71,000

Design, ROW,
Constr

Design

70,710

ROW,
Constr

Jan-00 | Mar-02 100%

Mar-02

Jun-07

35%

Jul-04

May-07

0%

Aug-07

Dec-10

0%

Los Angeles

44

Rte 47 (Terminal Island
Fwy); const IC at Ocean
Blvd Overpass in Long
Beach

Port of Long Beach

$ 18,400

18,400

Design, ROW,
Constr

$ 15,674

Design, ROW

2,726

Constr

Mar-97 | Apr-00 100%

May-00

Dec-03

98%

Feb-01

Dec-03

90%

Dec-03

May-06

0%

Los Angeles

45

Rte 710; complete Gateway
Corridor Study, LA/Long
Beach ports to Rte 5

Caltrans

$ 2,000

2,000

Env

$ 2,000

Env

Oct-00 | Jun-04 70%

Los Angeles

46

Rte 1; reconst IC at Rte 107
in Torrance

Caltrans

$ 2,000

2,000

Env, Design, ROW|

Env, Design

1,300

ROW

Apr-01 | Dec-02 100%

Jul-04

Dec-06

0%

Jul-04

Aug-06

0%

Jul-06

Jun-07

0%

Los Angeles

48

Rte 101; corridor analysis &
PSR to imp corridor from
Rte 170 (N. Hollywood Fwy)
to Rte 23 in Thousand Oaks
(Ventura County)

Caltrans

$ 3,000

3,000

Env

$ 3,000

Env

Jul-01 | Jul-04 70%

Los Angeles

49

Hollywood Intermodal
Transportation Center;
intermodal facility at
Highland & Hawthorne Ave
in City of LA.

City of Los Angeles

$ 10,000

350

Env

9,650

Design,
ROW,
Constr

Mar-03 | Mar-04 90%

Jan-04

Mar-04

30%

Jul-04

Dec-04

0%

Mar-05

Mar-06

0%

Los Angeles

50

Rte 71; complete 3 miles of
6-lane fwy thru Pomona,
from Rte 10 to Rte 60

Caltrans

$ 30,000

11,800

Env, Design

$ 11,800

Env, Design

18,200

ROW,
Constr

Nov-00 | Jun-02 100%

Nov-02

Dec-05

35%

Jul-04

Oct-05

0%

Jun-06

Mar-08

0%

Los Angeles

51

widen ramp thru fwy IC in
Sherman Oaks

Rte 101/405; add aux lane &Caltrans

$ 21,000

8,200

Env, Design, ROW|

$ 8,200

Env, Design,
ROW

12,800

Constr

Jan-00 | Jul-01 100%

Jul-01

Feb-04

90%

Apr-02

Jun-04

75%

Jul-04

Oct-08

0%
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Project Status

Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %

County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
Los Angeles 53 Automated Signal Corridors |City of Los Angeles $ 16,000 | $ 15,500 | Design, Constr $ 15,500 | Design, Constr | $ 500 | Constr Jul-01 | Nov-03 95% Mar-02 | Mar-05 16%

(ATSAC); improve 479 Department of (partial) (partial) (remaining)

automated signals in Transportation

Victory/Ventura Corridor, &

add 76 new automated

signals in Sepulveda Blvd &

Rte 118 Corridors
Los Angeles 52 HOV and aux lanes, Caltrans $ 25,000 | $ 25,000 | Constr $ - $ 25,000 | Constr Sep-99 | Sep-01 100% Sep-01 | Dec-03 100% Dec-01 | Jun-04 50% Sep-04 | Jan-08 0%

Waterford-Rt 10 in West LA
Los Angeles 54.1 |JAlameda Corridor East; build |San Gabriel Valley $ 130,300 | $ 130,300 | Design, ROW, $ 61,573 | Design, ROW, | $ 68,727 | ROW Dec-00 | May-04 50% Mar-01| Jan-05 30% Sep-02 | Mar-07 0%

grade separations on BNSF & Council of Constr Constr (partial) (remaining),

UP RR, downtown LAto LA JGovernments Constr

County line - ACE (remaining)
Los Angeles 54.2 |Alameda Corridor East; build |San Gabriel Valley $ 15,300 | $ 15,300 | Env, Design, $ - $ 15,300 | Env, Design ] Sep-01| Nov-03 99% Mar-02 | Jun-04 90% Sep-01 | Jun-04 0% Aug-04 | Feb-06 0%

grade seps on BNSF & UP  Council of ROW, Const ROW, Const

RR, downtown LA to LA Co  |Governments

|line - Santa Fe Springs
Los Angeles 54.3 JAlameda Corridor East; build |San Gabriel Valley $ 4,400 % 4,400 | Env, Design $ - $ 4,400 | ROW, Sep-01| Oct-03 98% Sep-01 | Jun-04 90% Jul-04 | Jul-05 0% Jul-04 | Jul-06 0%

grade seps on BNSF & UP  [Council of Constr

RR, downtown LA to LA Governments

County line - Pico Rivera
Los Angeles 142  |West Hollywood; repair, City of West Hollywood| $ 2,000 $ 2,000 [ Constr $ 2,000 | Constr $ - Nov-98 100% Nov-98 100% Apr-99 | Sep-01 100%

maintenance, and mitigation

of Santa Monica Blvd.
Los Angeles 145 |Const a new siding in Sun |Southern California $ 6,500 | $ 6,500 | Design, Constr $ 6,500 | Design, Constr | $ - Nov-00 | Dec-02 100% Nov-00 | Dec-03 75%

VIy betwn Sheldon St & Regional Rail Authority

Sunland Blvd.
Los Angeles 1561 |Purchase of 5 alternative City of Pasadena $ 1,100 | $ 1,100 | Constr $ 1,100 | Constr $ - Aug-00| Jan-03 100% May-01( Mar-03 0% Apr-03 | Jun-03 75%

fuel buses for the Pasadena

Area Rapid Transit System.
Los Angeles 152 |Pasadena Gold Line transit- |City of South Pasadengd $ 1,500 | $ 1,500 | Env, Design, $ 808 | Env, Design $ 692 | Constr Jan-99 | Dec-02 100% Jan-01 | May-03 100% Feb-01| Feb-03 100% Feb-03 | Aug-04 25%

oriented mixed-use Constr

development.
Los Angeles 153 JPasadena Blue Line utility |City of South Pasadend $ 550 | $ 550 | Constr $ - $ 550 | Constr Jan-99 | Dec-02 100% Jun-99 | May-03 100% Feb-01 | Feb-03 100% Feb-03 | Mar-04 20%

relocation
Los Angeles 154 |Rte 134/I-5 interchange Caltrans $ 100 | $ 100 | Env $ 100 | Env $ - May-01| Jul-02 100%

study.
Los Angeles 158.1 |Remodel intrsctn of Olympic, JCity of Los Angeles $ 800|$ 800 | Env, Design, $ 800 | Env, Design, $ - Oct-00 | Feb-01 100% Feb-01 | Mar-02 100% Apr-02 | Sep-03 100%

Mateo St, & Porter St. & Department of Constr Constr

install traffic signal - Seg. A - | Transportation

widen Mateo
Los Angeles 158.2 |Remodel intrsctn of Olympic, |City of Los Angeles $ 1,200 $ 1,200 | Design, ROW, $ 605 | Env, Design $ 595 | Constr Jul-02 | Jun-04 30% Jul-04 | Jun-05 0% Jul-05 | Dec-06 0%

Mateo St, & Porter St & install|Department of Constr

traffic signal - Seg. B - widen |Transportation

Olympic
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Project Status

Environmental

Design

Right of Way

Construction

County

TCRP
Proj. #

Description

Lead Agency

Available from
AB 2928

TCRP Funds
Approved to
Date

Phases
Approved

TCRP
Allocations as
of December 31,
2002

Phases
Allocated

TCRP Funds
Not Yet
Allocated

Phases Not
Yet
Allocated

Start

End

%
Complete

Start

End

%
Complete

Start

End

% Complete

Start End |% Complete

Marin

17

Rte 101; add reversible
HOV lane thru San Rafael,
Sir Francis Drake Blvd to N.
San Pedro Rd.

Caltrans

$ 15,000

$ 15,000

Constr

$ 2,751

Constr (partial)

$ 12,249

Constr
(remaining)

Jul-96

Aug-00

100%

Sep-00

Jan-05

80%

Nov-00

Feb-07

70%

Oct-01 | Jun-09 15%

Marin Sonoma

Rte 101; widen 8 miles of
fwy to 6 In, Novato to
Petaluma (Novato Narrows)

Caltrans

$ 21,000

$ 5,600

Env

$ 5,600

Env

$ 15,400

Design

Jan-00

Jul-06

25%

Jul-06

Dec-07

0%

Jul-06

Dec-07

0%

Mar-08 | Mar-12 0%

Marin Sonoma

30

Implement commuter rail
service from Cloverdale
south to San Rafael &
Larkspur

Sonoma Marin Area
Rail Transit
Commission

$ 37,000

$ 7,700

Env

$ 7,700

Env

$ 29,300

Design,
ROW

Nov-00

Jan-05

40%

Jul-02

Jan-04

0%

Jul-02

Jul-05

0%

Jan-05 | Jan-12 0%

Merced

104

Rte 99; build 7 mi of new 6-
lane fwy south of Merced,
Buchanan Hollow to Healey
Rd

Caltrans

$ 5,000

$ 5,000

Design, ROW

$ 5,000

Design, ROW

Jul-99

Mar-04

85%

Mar-04

Jan-08

0%

Sep-04

Jan-08

0%

Jul-08 | Jul-11 0%

Merced

105

Rte 99; build 2 miles of new
6-lane fwy, Madera Co line
to Buchanan Hollow Rd

Caltrans

$ 5,000

$ 5,000

Design, ROW

$ 3,300

Design, ROW
(partial)

$ 1,700

ROW
(remaining)

Jul-99

Mar-04

85%

Mar-04

Oct-07

0%

Sep-04

Oct-07

0%

Apr-08 | Apr-11 0%

Merced

106

New Campus Parkway, Rt
99 to Bellevue Rd

Merced County Public
Works

$ 23,000

$ 23,000

Design, ROW,
Constr

$ 23,000

Design,
ROW,

Sep-98

Oct-04

77%

Oct-04

Oct-06

0%

Oct-04

Oct-06

0%

Oct-06 | Oct-08 0%

Napa

157

Rte 12; Congestion relief
imp fr Rte 29 to 1-80 thru
Jamison Cyn.

Caltrans

$ 7,000

$ 7,000

Env, Design

$ 4,100

$ 2,900

Design

Mar-01

Feb-06

30%

Feb-06

Dec-08

0%

Feb-06

Oct-08

0%

Dec-08 | Jan-12 0%

North Coast -
Regional

321

North Coast Railroad; repair
and upgrade track to meet
Class |l (freight) standards
in Napa, Sonoma, Marin,
IMendocino and Humboldt
Counties. Subparagraph
(a)(2) defray administrative
costs.

NCRA

$ 1,000

$ 1,000

Admin. Costs

$ 1,000

Admin Costs

Jul-00

Aug-02

100%

North Coast -
Regional

322

North Coast Railroad; repair
& upgrade track to meet
Class Il (freight) standards
in NAP, SON, MRN, MEN &
HUM Counties. Sub-
paragraph (b) completion of
rail line from Lombard to
Willits.

NCRA

$ 600

Constr

Constr

Sep-01| Jul-02 100%

North Coast -
Regional

323

North Coast Railroad; repair
and upgrade track to meet
Class |l (freight) standards
in Napa, Sonoma, Marin,
IMendocino and Humboldt
Counties. Sub-paragraph
(c) completion of rail line
from Willits to Arcata.

NCRA

$ 1,000

$ 1,000

Env, Design

$ 400

Env

Design

Feb-02

Jan-06

70%

Jan-05

Jan-06

0%

May-06| Sep-07 0%

North Coast -
Regional

324

NCRA repair & upgrade
track to meet Class ||
(freight) standards in NAP,
SON, MRN & HUM
Counties. Sub-paragraph
(d) upgrade rail line to
Class Il or Ill standards.

NCRA

$ 5,000

$ 5,000

Env, Design,
Constr

Env (partial)

$ 4,900

Env
(remaining),
Design,
Constr

Feb-02

Jan-04

50/0

Nov-03

Jun-04

0%

Jan-04

May-05

0%

Jan-04 | Sep-06 0%
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Project Status

Environmental

Design

Right of Way

Construction

County

TCRP
Proj. #

Description

Lead Agency

Available from
AB 2928

TCRP Funds
Approved to
Date

Phases
Approved

TCRP
Allocations as
of December 31,
2002

Phases
Allocated

TCRP Funds
Not Yet
Allocated

Phases Not
Yet
Allocated

Start

End

%
Complete

Start

End

%
Complete

Start

End

% Complete

Start End |% Complete

North Coast -
Regional

325

NCRA; repair & upgrade
track to meet Class ||
(freight) standards in NAP,
SON, MRN, MEN & HUM
Counties. Sub-paragraph
(e) environmental
remediation projects.

NCRA

$ 4,100

$ 1,146

Env (partial),
Design, Constr
(partial)

$ 1,146

Env (partial),
Design, Constr
(partial)

$ 2,954

Env
(remaining),
Constr
(remaining)

Feb-02

Sep-05

60%

Jul-02

May-04

90%

May-04| Sep-05 0%

North Coast -
Regional

32.6

NCRA; repair & upgrade
track to meet Class ||
(freight) standards in NAP,
SON, MRN, MEN, HUM
Cos. Sub-paragraph (f) debt|
reduction.

NCRA

$ 10,000

$ 10,000

Debt Repayment

$ 10,000

Debt Repaymen|

100%

North Coast -
Regional

327

NCRA; repair & upgrade
track to meet Class ||
(freight) standards in NAP,
SON, MRN, MEN & HUM
Cos. Sub-paragraph (g)
local match funds.

NCRA

$ 1,800

Env

Env

$ 1,750

Design,
Constr

Jan-05

Jan-06

0%

Jan-05

Jan-06

0%

May-06 | Sep-07 0%

North Coast -
Regional

32.8

NCRA; repair & upgrade
track to meet Class Il
(freight) standards in NAP,
SON, MRN, MEN & HUM
Cos . Except for the
amounts specified in
paragraph (1) of subdivision
(a) and subdivision (b) of
Section 14456.50

NCRA

$ 5,500

$ 5,500

Q-Fund Loan
Repayment

$ 5,500

Q-Fund Loan
Repayment

North Coast -
Regional

[Meet Class |l freight
standards: (i) long-term
stabilization proj.

North Coast Rail
Authority

$ 31,000

$ 31,000

Env, Design,
ROW, Constr

$ 31,000

Env, Design/|
ROW, Const

Jan-05

Jan-06

0%

Jan-05

Jan-06

0%

Apr-05

May-06

0%

May-06 | Sep-07 0%

Orange

Rte 22; add HOV lanes on
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange Co
Construction of soundwalls
at var locations along
corridor

Caltrans

$ 16,800

$ 16,800

Constr

$ 16,800

Constr

Aug-00

Jan-01

100%

Aug-00

Nov-01

100%

Aug-00

Sep-01

100%

Nov-01 | Jun-03 100%

Orange

70.2

Rte 22; add HOV lanes on
Garden Grove Fwy, Rte I-
405 to Rte 55 in Orange Co
HOV widening & aux lanes

Caltrans/Orange
County Transportation
Authority

$ 189,700

$ 189,700

Env, Design,
ROW, Constr

$ 66,000

Env, Design
(partial), ROW,
Constr (partial)

$ 123,700

Design
(remaining),
Constr
(remaining)

Jan-98

Mar-03

100%

Mar-01

Apr-07

20%

Jun-01

Apr-07

100%

Apr-04 | Apr-07 0%

Orange

73

Alameda Corridor East;
(Orangethorpe Corridor)
build grade seps on BNSF
lline, LA Co line thru Santa
Ana Cyn in Orange County.

Orange County
Transportation
Authority

$ 28,000

$ 28,000

ROW, Constr

$ 16,200

ROW, Constr
(partial)

$ 11,800

Constr
(remaining)

Jun-00

Jan-01

100%

Jan-01

Dec-03

95%

Oct-01

Mar-04

80%

May-02| Sep-08|  25%

Riverside

61

Rte 10; reconst Apache Trai
IC east of Banning in
Riverside County.

Riverside County
Transportation
Commission

$ 30,000

$ 3,900

Env, Design

$ 1,900

Env

$ 28,100

Design,
ROW,
Constr

Oct-00

Dec-05

50%

Dec-05

Feb-08

0%

Dec-05

Dec-07

0%

Jun-08 | Jun-10 0%

Riverside

62

Route 91; add HOV lanes
through downtown Riverside,
Mary Street to Route 60/215
junction in Riverside County -
Mary Street to University
Ave.

Riverside County
Transportation
Commission

$ 20,000

$ 15,700

Env, Design

$ 3,700

Env

$ 16,300

Design,
Constr

Mar-02

Jan-05

50%

Dec-04

Jan-07

0%

Jan-05

Jan-07

0%

Feb-07 | Apr-09 0%
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Project Status

Environmental

Design

Right of Way

Construction

County

TCRP
Proj. #

Description

Lead Agency

Available from
AB 2928

TCRP Funds
Approved to
Date

Phases
Approved

TCRP
Allocations as
of December 31,
2002

Phases
Allocated

TCRP Funds
Not Yet
Allocated

Phases Not
Yet
Allocated

Start

End

%
Complete

Start

End

%
Complete

Start

End

% Complete

Start

End

% Complete

Riverside

62.1

Route 91; add HOV lanes
thru downtown Riverside,
Mary St. to Route 60/215
junction in Riverside County -
University Ave. to Rte/
60/91/215 Interchange

Caltrans

$ 20,000

$ 20,000

Constr

$ 3,000

Constr (partial)

$ 17,000

Constr
(remaining)

Mar-02

100%

Sep-99

Nov-04

75%

Dec-01

Nov-04

50%

Dec-02

Mar-07

5%

Riverside

63

Rte 60; add 7 miles of HOV
In west of Riverside, Rte 15
to Vly Wy in Riverside
County.

Caltrans

$ 25,000

$ 4,000

Env, Design

$ 4,000

Env, Design

$ 21,000

Constr

Oct-00

Jun-02

100%

Feb-01

Jun-03

100%

Oct-02

Jun-03

100%

Jul-04

May-07

0%

Riverside

64.1

Rte 91; improve Green River
Interchange & add auxiliary
lane & connector ramp east of]
the Green River IC to
northbound Rte 71 in
Riverside County -
Reconstruct Green River
interchange

Caltrans

$ 590

$ 590

Constr

Constr

Apr-01

Dec-03

75%

Jan-02

Jan-05

50%

Jul-04

Dec-04

0%

Mar-05

Aug-06

0%

Riverside

146

Palm Drive interchange
Construction

CVAG

$ 10,000

$ 10,000

ROW, Constr

$ 10,000

ROW,
Constr

Aug-99

Sep-04

90%

Jan-04

Jun-05

25%

Oct-04

Jan-06

0%

Apr-06

Nov-07

0%

Sacramento

115

South Line Light Rail; extend
South Line 3 miles towards
Elk Grove, from
IMeadowview Rd to Calvine
Rd

Sacramento Regional
Transit District

$ 70,000

$ 4,000

Env

$ 4,000

Env

$ 66,000

Design,
ROW,
Constr

Jul-01

Apr-04

75%

Apr-04

Jun-05

0%

Apr-04

Jun-05

0%

Jun-05

Jun-08

0%

Sacramento

116

Rte 80 Light Rail Corridor;
double-track Rte 80 light rail
|Iine for express service

Sacramento Regional
Transit District

$ 25,000

$ 7,900

Design, ROW

$ 3,900

ROW

$ 21,100

Design,
Constr

Sep-99

Feb-02

100%

Jan-03

Jun-04

0%

Feb-02

Jun-03

100%

Jun-03

Dec-05

0%

Sacramento

117

Folsom Light Rail; extend
light rail tracks from 7th St &
K Street to the Amtrak
Depot in downtown Sac. &
extend Folsom light rail from|
IMather Field Station to
downtown Folsom. Add a
new vehicle storage and
maintenance facility in the
area

Sacramento Regional
Transit District

$ 20,000

$ 20,000

Design, ROW,
Constr

$ 20,000

Design, ROW,
Constr

Oct-97

May-00

100%

May-00

Jul-05

90%

May-00

Jul-05

40%

Jun-01

Jul-05

25%

Sacramento

118

Sac Emergency Clean
Air/Transportation Plan
(SECAT); incentive for the
reduction of emissions from
heavy-duty diesel engines
operating within the
Sacramento region.

SACOG

$ 66,000

$ 66,000

Env, Constr

$ 31,500

Env, Constr
(Partial)

$ 34,500

Constr
(remaining)

Oct-00

Jun-04

83%

Oct-00

Jun-04

43%

Sacramento

126

Rte 50/Watt Ave IC;
widening of Overxing &
mod. to interchange.

County of Sacramento

$ 7,000

$ 720

Env

$ 720

Env

$ 6,280

Design,
Constr

Jul-01

Apr-05

30%

Apr-05

Oct-06

0%

Feb-07

Jun-09

0%

Sacramento

133

Feasibility studies for grade
sep projects for UPRR at
Elk Grove Blvrd and Bond
Road.

City of Elk Grove

$ 150

$ 150

Env

$ 150

Env

Apr-01

Dec-02

100%

Sacramento

134

Route 50/Sunrise Boulevard
interchange modifications.

County of Sacramento
Department of
Transportation

$ 3,000

$ 3,000

Constr

$ 3,000

Constr

Mar-98

Apr-99

100%

Oct-98

Mar-01

100%

Jun-99

Nov-00

100%

Mar-01

Apr-03

100%
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Project Status

Environmental

Design

Right of Way

Construction

County

TCRP
Proj. #

Description

Lead Agency

Available from
AB 2928

TCRP Funds
Approved to
Date

Phases
Approved

TCRP
Allocations as
of December 31,
2002

Phases
Allocated

TCRP Funds
Not Yet
Allocated

Phases Not
Yet
Allocated

Start

End

%
Complete

Start

End

%
Complete

Start

End |%C

omplete

Start End |% Complete

Sacramento

135

Rt 99/Sheldon Rd
interchange, reconstruction
and expansion

Sac County

$ 3,000

$ 1,500

Design

$ 3,000

Design,
Constr

Jan-01

Oct-04

50%

Aug-03

Feb-07

3%

Mar-06

Jan-07

0%

Mar-07 | Sep-08 0%

Sacramento/Yolo

119.2

Convert Sac Regional
Transit bus fleet to low
emission & provide Yolobus
service by Yolo County
Transportation District;
acquire approximately 50
replacement low-emission
buses for service in
Sacramento and Yolo
Counties.

SACOG/Yolo County
Transportation District

$ 3,000

$ 3,000

Operating

$ 1,773

Operating
(partial)

$ 1,227

Operating
(remaining)

Aug-00

Jul-05

75%

San Bernardino

55.1

Alameda Corridor East; build
grade seps on BNSF & UP
RR, LA Co line to Colton, with
rail-to-rail separation at
Colton in San Bernardino
County - Montclair

San Bernardino
Associated
Governments

$ 18,800

$ 18,800

Env, Design,
ROW, Constr

$ 4,540

Env, Design,
ROW (partial)

$ 14,260

ROW
(remaining),
Constr

Jul-99

Jan-04

100%

Jul-99

Jan-04

90%

Oct-02

Dec-04

20%

Dec-05 | Dec-07 0%

San Bernardino

55.2

Alameda Corridor East;
build grade sep on BNSF &
UPRR lines, LA Co line to
Colton, with rail-to-rail
separation at Colton in San
Bernardino County - Ontario

San Bernardino
Associated
Governments

$ 34,178

$ 700

Env

$ 700

Env

$ 33,478

Design,
ROW,
Constr

Oct-01

Dec-03

99%

Oct-04

Oct-05

0%

Oct-04

Oct-05

0%

Jul-06 | Jun-08 0%

San Bernardino

55.3

Alameda Corridor East;
build grade sep on BNSF &
UPRR lines, LA Co line to
Colton, with rail-to-rail
separation at Colton in San
Bernardino County -
SANBAG

San Bernardino
Associated
Governments

$ 42,022

$ 34,060

Env, Design,
ROW, Constr

$ 8,610

Env, Design,
ROW

$ 33,412

Constr

Oct-01

Nov-02

100%

Oct-02

Dec-04

90%

Oct-02

Dec-04

5%

Jan-05 | Jul-06 0%

San Bernardino

56

[Metrolink; track and signal
improvements on Metrolink;
San Bernardino line in San
Bernardino County.

Southern California
Regional Rail Authority

$ 15,000

$ 15,000

Design, Constr

$ 15,000

Design, Constr

Nov-00

Jun-02

100%

Nov-00

Sep-03

100%

San Bernardino

57

HOV lanes, Rt 10-Rt 30,
through downtown San
Bernardino

Caltrans

$ 25,000

$ 25,000

Constr

$ 25,000

Constr

Oct-98

Jan-01

100%

Jul-98

Jul-08

15%

Aug-99

Jun-08

2%

Jan-04 | Dec-11 0%

San Bernardino

58

Route 10; widen freeway to
eight-lanes through
Redlands, Route 30 to Ford
Street in San Bernardino
County.

San Bernardino
Associated
Governments

$ 10,000

$ 10,000

Design, ROW,
Constr

$ 4,296

Design

$ 5,704

ROW,
Constr

Jan-01

Jun-04

95%

Dec-02

Aug-04

60%

Jan-03

Aug-04

20%

Nov-04 [ Nov-06 0%

San Bernardino

59

Route 10; Live Oak Canyon
Interchange in the City of
Yucaipa in San Bernardino
County.

San Bernardino
Associated
Governments

$ 11,000

$ 11,000

Env, Design,
ROW, Constr

$ 2,868

Env, Design,
Constr (partial)

$ 8,132

ROW,
Constr
(remaining)

Jul-01

Apr-02

100%

May-01

Jul-04

90%

Jul-04

Feb-05

0%

Jul-05 | Jun-07 0%

San Bernardino

60

Rte 15; SB truck climbing
lane at 2 locations in San
Berdu Co. near Barstow.
East Main St/Calico Ghost
Town Rd.

Caltrans

$ 10,000

$ 955

Env, Design

Env, Design

$ 9,045

ROW,
Constr

Jan-01

Jun-02

100%

Jun-02

Apr-03

100%

Jan-02

Nov-02

100%

Jul-03 | May-05 0%
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Project Status

Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %
County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
San Bernardino 129 |Rte 62; utility Town of Yucca Valley | $ 3,200 % 3,200 | Env, Design, $ 150 | Env $ 3,050 | Design, May-02 | May-04 70% Aug-04 | Aug-05 0% Aug-04 | Aug-05 0% Aug-05| Oct-06 0%
undergrounding project in ROW, Constr ROW,
ROW of Rte 62. Constr
San Diego 74.1 |Pacific Surfliner; double Caltrans $ 6,000 | $ 6,000 | Env, Design, $ 500 | Env, Design $ 5,500 | Constr Sep-01| Oct-03 95% Aug-02 | Dec-03 90% Dec-03 | Jul-04 0%
track intercity rail line w/n Constr
San Diego Co, add
maintenance yard -
Oceanside Double Tracking
San Diego 74.2 [|Pacific Surfliner; double Caltrans $ 15,262 | $ 2,498 | Env $ 2,498 | Env $ 12,764 | Design, Aug-01]| Jun-04 90% Oct-02 | Jun-05 0% Jul-05 | Jun-08 0%
track intercity rail line w/in Constr

San Diego Co, add
maintenance yard -
LOSSAN Corridor EIS/EIR

San Diego 74.4 |Pacific Surfliner; double Caltrans $ 450 | $ 450 | Constr $ 450 | Constr $ - Nov-01| Apr-00 100% Nov-00 | Nov-02 100%
track intercity rail line w/in
San Diego Co, add
maintenance yard - Track &
signal imp at Fallbrook

San Diego 74.5 |Pacific Surfliner; double San Diego NCTD $ 3,288 $ 3,288 | Constr $ - $ 3,288 | Constr Jul-01 | Aug-01 100% Aug-01] Sep-01 100% Jul-03 | Aug-04 0%
track intercity rail line w/in
San Diego Co, add
maintenance yard -
Encinitas Passing Track

San Diego 74.6 |Pacific Surfliner; double Caltrans $ 2001 $ 200 | Env $ - $ 200 | Env Oct-03 | Sep-04 0%
track intercity rail line w/in
San Diego Co, add
maintenance yard -
Leucadia Blvd. Grade
Separation

San Diego 74.7 |Pacific Surfliner; double Caltrans $ 1,248 | $ 1,248 | Env, Design $ - ol $ 1,248 | Env, Design] Oct-03 | Apr-05 0% Oct-03 | Jan-06 0%
track intercity rail line w/in
San Diego Co, add
maintenance yard -
Encinitas Grade-Separated
Ped. Crossing

San Diego 75.1 |San Diego Transit Buses; |San Diego Metropolitary $ 21,000 | $ 21,000 | Constr $ 21,000 | Constr $ - Jul-01 | Jun-02 100% Sep-01 [ Dec-04 28%
acquire about 85 low- Transit Development
emission buses for transit  |Board

service - MTDB

San Diego 75.2 |San Diego Transit Buses; |San Diego Metropolitary $ 9,000 | $ 9,000 | Constr $ 1,300 | Constr (partial) | $ 7,700 | Constr Aug-01] Sep-05 0%
acquire about 85 low- Transit Development (remaining)
emission buses for San Board
Diego transit service -
NCTD
San Diego 76 Coaster Commuter Rail; San Diego North $ 1,620 $ 1,620 | Constr $ 1,620 | Constr $ - Sep-00 [ Nov-01 100%

acquire 1 new train setto  |County Transit District
expand commuter rail
service - Locomotive

San Diego 76.1 |Coaster Commuter Rail; San Diego North $ 12,380 | $ 12,380 | Constr $ 12,380 | Constr $ - 100%
acquire 1 new train setto  |County Transit District
expand commuter rail
service - Rail Cars

San Diego 77 Rte 94; complete env Caltrans $ 20,000 | $ 4,000 | Env (partial) $ 4,000 | Env (partial) $ 16,000 | Env Jul-01 | Aug-06 15% Aug-06 | Feb-09 0% Jan-07 | Aug-09 0% Aug-09| Jan-14 0%
studies to add capacity to (remaining),
Rte 94 corridor, downtown Design,
San Diego to Rte 125 in ROW

Lemon Grove
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Project Status

Environmental

Design

Right of Way

Construction

County

TCRP
Proj. #

Description

Lead Agency

Available from
AB 2928

TCRP Funds
Approved to
Date

Phases
Approved

TCRP
Allocations as
of December 31,
2002

Phases
Allocated

TCRP Funds
Not Yet
Allocated

Phases Not
Yet
Allocated

%

Start End | Complete

Start

End

%
Complete

Start

End

% Complete

Start

End |% Complete

San Diego

78

East Village access;
improve access to light rail
from new in-town East
Village development

San Diego Metropolitary
Transit Development
Board

$ 15,000

$ 15,000

Design, Constr

$ 15,000

Design, Constr

Jul-00 | Jan-01 100%

Sep-00

Jan-01

92%

Sep-00

Apr-01

100%

Jun-01

Dec-04 5%

San Diego

79

Build 20-mile line,
Oceanside-Escondido

San Diego North
County Transit District

$ 80,000

$ 80,000

Constr

$ 80,000

Constr

Nov-99 100%

Apr-00

Dec-03

85%

Jan-92

Dec-04

72%

Jul-02

Dec-05 1%

San Diego

80

|Midcoast line, extend 6
miles to Balboa Av

San Diego Metropolitary
Transit Development
Board

$ 10,000

$ 1,300

Env

$ 10,000

Env, Design/|
ROW

Jan-92 | Jul-04 100%

Jul-04

Jan-06

0%

Dec-92

Jul-06

0%

Jul-06

Dec-08 0%

San Diego

81

San Diego Ferry; acquire
low-emission high-speed
ferryboat for new off-coast
service between San Diego
and Oceanside in San Diegg
County.

San Diego Unified Port
District

$ 5,000

$ 3,784

Env, Design,
Constr (partial)

$ 3,784

Env, Design,
Constr (partial)

$ 1,216

Constr
(remaining)

Oct-01 | Aug-02 100%

Jan-02

Aug-02

100%

Jun-02

Nov-03 75%

San Diego

82.1

Rtes 5/805; reconst. &
widen Fwy IC, Genesee Avel
Lomas Santa Fe Drive -
Reconstruction of I-5/805
Interchange

Caltrans

$ 19,000

$ 19,000

Constr

$ 19,000

Constr

Mar-84 | Mar-91 100%

May-84

Jan-02

100%

May-94

Aug-01

100%

Jan-02

Jan-07 20%

San Diego

82.2

Rtes 5/805; reconst. &
widen Fwy IC, Genesee Avel
Lomas Santa Fe Drive -
Constr. NB and SB aux.
Lanes along I-5, soundwalls
& bridge widening

Caltrans

$ 6,000

$ 6,000

Constr

$ 6,000

Constr

Jun-01 | Dec-03 90%

Jan-04

Dec-04

0%

Jan-04

Dec-04

0%

Jan-05

Dec-05 0%

San Diego

83.1

Rte 15; add high-tech
managed lane on [-15 fwy
north of San Diego (Stage
1) fr Rte 163 to Rte 78 -
Transit Element

Caltrans

$ 28,800

$ 28,800

Env, Design, ROW|
Constr

$ 5,700

Env, ROW
(partial)

$ 23,100

Design,
ROW
(remaining),
Constr

Sep-98 | Mar-04 60%

Dec-02

Dec-04

10%

Dec-00

Jul-04

85%

Jan-04

Nov-07 0%

San Diego

83.2

Rte 15; add high-tech
managed lane on [-15 fwy
north of San Diego (Stage
1) fr Rte 163 to Rte 78 -
FWY Element

Caltrans

$ 41,200

$ 41,200

Env, Design,
ROW, Constr

$ 34,300

Env, Design,
ROW

$ 6,900

Constr

Sep-98 | Mar-03 100%

Dec-00

Oct-04

70%

Dec-00

Oct-04

70%

Nov-03

Dec-07 0%

San Diego

84

Rte 52; build 4 miles of new
6-lane fwy to Santee,
IMission Gorge to Rte 67

Caltrans

$ 45,000

$ 45,000

ROW, Constr

$ 25,000

ROW

$ 20,000

Constr

Sep-89 100%

Jul-98

Jan-04

90%

Jul-98

Dec-03

90%

Feb-04

Dec-06 0%

San Diego

85

Rte 56; const about 5 miles
of new fwy alignment betwn
1-5 & 1-15 from Carmel Vly
to Rancho Penasquitos in
the City of San Diego

Caltrans

$ 25,000

$ 25,000

ROW, Constr

$ 21,570

ROW, Constr
(partial)

$ 3,430

Constr
(remaining)

Jun-98 100%

Aug-99

Dec-01

100%

Aug-99

Dec-01

100%

Jul-02

Dec-04 50%

San Diego

86

Rte 905; build new 6-lane
fwy on Otay Mesa, Rte 805
to Mexico Port of Entry

Caltrans

$ 25,000

$ 25,000

ROW

$ 25,000

ROW

Nov-92 | May-02 100%

Mar-00

Apr-04

65%

Mar-00

Apr-04

10%

Nov-02

Sep-07 0%

San Diego

Rtes 94/125; build 2 new fw:
connector ramps at Rte
94/125 in Lemon Grove

Caltrans

$ 1,271

$ 1,271

Constr

$ 1,271

Constr

Feb-98 | Sep-99 100%

Sep-99

Dec-00

100%

Sep-99

Apr-01

100%

Jun-01

Aug-02 100%

San Diego

87.2

Rtes 94/125; build 2 new fw:
connector ramps at Rte

94/125 in Lemon Grove

Caltrans

$ 58,729

$ 1,700

Env

$ 1,700

Env

$ 57,029

Design,
ROW,

Constr

Oct-00 | Oct-03 65%

Nov-03

Feb-07

0%

Nov-03

Oct-06

0%

Feb-07

Nov-09 0%
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Project Status

Environmental

Design

Right of Way

Construction

County

TCRP
Proj. #

Description

Lead Agency

Available from
AB 2928

TCRP Funds
Approved to
Date

Phases
Approved

TCRP
Allocations as
of December 31,
2002

Phases
Allocated

TCRP Funds
Not Yet
Allocated

Phases Not
Yet
Allocated

%

Start End | Complete

Start

End

%
Complete

Start

End

% Complete

Start

End

% Complete

San Diego

88

Rte 5; realign fwy at Virginia
Ave, approaching San
Ysidro Port of Entry to
|Mexico

Caltrans

$ 10,000

$ 600

Env

$ 600

Env

$ 9,400

Design,
Constr

Apr-02 | Jun-05 0%

Jun-05

Dec-08

0%

Jun-06

Dec-08

0%

Mar-09

Mar-11

0%

San Diego

123

Oceanside Transit Center;
parking structure.

City of Oceanside

$ 1,500

$ 1,500

Env, Design,
Constr

Env, Design

Constr

Dec-01| Jun-03 100%

Jan-03

Dec-03

90%

Nov-99

Dec-99

100%

Jul-03

Jun-05

0%

San Francisco

21

SF Muni Ocean Ave Light
Rail; reconst Ocean Ave
llight rail line to Rte 1 nr
CSU, San Francisco

San Francisco
Municipal Railway

$ 7,000

$ 7,000

Constr

$ 7,000

Constr

Nov-00

Jun-03

99%

San Francisco

22

Rte 101; env study for
reconst of Doyle Dr, fr
Lombard St./Richardson
Ave to Rte 1 Interchange

San Francisco County
Transportation
Authority

$ 15,000

$ 3,000

Env

$ 3,000

Env

$ 12,000

Design

Jan-00 | Oct-05 65%

Nov-05

Apr-08

0%

Jun-06

Jun-08

0%

Jul-08

Dec-12

0%

San Francisco

139.1

Balboa Park BART Station;
phase | expansion. BART -
Segment 1 - Balboa Park
BART Station

BART

$ 5,460

$ 5,460

Env, Design,
Constr

$ 5,460

Env, Design,
Constr

Sep-00 | Jun-04 70%

139.1.1
Feb-01
139.1.2
Jul-04

139.1.1
May-02
139.1.2
Jun-05

139.1.1
100%

139.1.2 0%

May-02

139.1.1
Dec-03
139.1.2
Jun-07

139.1.1 95%
139.1.2 0%

San Francisco

139.2

Balboa Park BART Station;
phase | expansion. MUNI -
Geneva Segment 1

BART

$ 540

$ 540

Design, Constr

Design, Constr

Jan-98 | Dec-98 100%

139.2.1
May-00
139.2.2

139.2.1
Jun-03
139.2.2

139.2.1
60%

139.2.2 0%

139.2.1
Sep-03
139.2.2

139.2.1
Jul-04
139.2.2

139.2.1 0%
139.2.2 0%

San Francisco/
Marin

144

Seismic retrofit of the
national landmark Golden
Gate Bridge

Golden Gate Bridge
Hwy & Transp. District

$ 5,000

$ 5,000

Constr

$ 5,000

Constr

Oct-00

Mar-05

56%

San Joaquin

107

Widen freeway to 6 lanes,
Tracy to I-5

Caltrans

$ 25,000

$ 25,000

Constr

$ 25,000

Constr

Jul-99 | Nov-03 95%

Jul-00

Jun-04

75%

Jul-00

Jun-04

60%

May-04

Jul-06

0%

San Joaquin

108

Rte 5; add NB lane to fwy
thru Mossdale "Y", Rte 205
to Rte 120

Caltrans

$ 7,000

$ 7,000

Env, Design,
ROW, Constr

&
~
(2]
o

Env, Design,
ROW

$ 6,239

Constr

Jan-01 | Feb-04 90%

Jan-02

Jun-04

60%

Jan-02

Jun-04

25%

Mar-04

Apr-04

0%

San Joaquin -
Regional

99.1

San Joaquin Corridor;
improve track and signals
along San Joaquin intercity
rail line in seven counties -
Calwa to Bowles

Caltrans

$ 3,000

$ 3,000

ROW, Constr

$ 3,000

ROW, Constr

Sep-00( Jul-01 100%

Sep-00

Sep-01

100%

Jan-02

Aug-02

100%

Jan-02

Jun-04

45%

San Joaquin -
Regional

San Joaquin Corridor;
improve track and signals
along San Joaquin intercity
rail line in seven counties -
Stockton to Escalon

Caltrans

$ 12,000

$ 7,000

Constr (partial)

$ 12,000

Constr

Sep-00 | Jun-02 100%

Sep-00

Jun-02

100%

San Joaquin -
Regional

100

SJ Valley Emergency Clean
Air Attainment Program;
incentives for the reduction
of emissions from heavy-
duty diesel engines
operating within the eight-
county San Joaquin Valley
region.

San Joaquin Valley
United Air Pollution
Control District

$ 25,000

$ 25,000

Env, Constr

$ 25,000

Env, Constr

Dec-00 | Jun-04 0%

Dec-00

Jun-05

43%

San Mateo

23

CalTrain Peninsula Corridor;
complete grade seps at
Poplar Ave in (San Mateo),
25th Ave (San Mateo), and
Linden Avenue (South SF) if
San Mateo County.

San Mateo County
Transportation
Authority

$ 15,000

$ 1,000

Env

$ 1,000

Env

$ 14,000

Design,
ROW,
Constr

Nov-00 | Jun-04 60%

Mar-04

Jun-05

0%

Jul-04

Oct-05

0%

Oct-05

Jun-07

0%
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Project Status

Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %
County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
Santa Barbara 102.1 |Route 101 access; State City of Santa Barbara | $ 400 $ 400 | Constr $ 400 | Constr $ - Feb-00 | Mar-01 100% Mar-00 | Jul-01 100% Sep-01 | Aug-02 99%
Street smart corridor
Advanced Traffic Corridor
System (ATSC) technology in
Santa Barbara County -
Outer State St. signal system
Santa Barbara 102.2 |Route 101 access; State City of Santa Barbara | $ 9001 $ 900 | Constr $ 900 | Constr $ - Sep-01 | May-02 80% May-02 | Dec-02 0%
Street smart corridor
Advanced Traffic Corridor
System (ATSC) technology in
Santa Barbara County -
Metro Transit Vehicle location
tracks
Santa Clara 3 Rte 101; widen fwy from 4 tgSanta Clara Valley $ 25,000 | $ 25,000 | Constr $ 25,000 | Constr $ - Oct-99 | Jul-01 100% Dec-99 | Jun-03 100% Dec-99 | Dec-03 90% Jun-01| Jul-04 75%
8 lanes south of San Jose, |Transportation
Bemal Rd to Burnett Ave Authority
Santa Clara 5 Rte 101; add NB lane to fwy|Caltrans $ 5,000 | $ 5,000 | ROW $ 5,000 | ROW $ - Dec-88 | Nov-01 100% Nov-01 | Mar-03 100% Nov-01 [ Mar-03 95% Jul-03 | Jun-05 0%
thru San Jose, Rte 87 to
Trimble Rd
Santa Clara 6 Rte 262; major investment |Santa Clara Valley $ 1,000 | $ 1,000 | Env $ 1,000 | Env $ - Mar-01 | Mar-04 100%
study for cross connector | Transportation
fwy, Rte 680 to Rte 880 neafjAuthority
Warm Springs
Santa Clara 71 CalTrain; expand svc to Santa Clara Valley $ 22,000 | $ 22,000 | Constr $ 22,000 | Constr $ - Aug-01] Jan-02 100% Aug-01]| Aug-03 100% Apr-02 | Dec-04 60%
Gilroy; imp. pking, stations, & | Transportation
platforms - 2nd main track Authority
Tamien & Lick.
Santa Clara 8 Rte 880; reconst Coleman |Santa Clara Valley $ 5,000 | $ 5,000 | Env, Design $ 5,000 | Env, Design $ - Mar-01 | May-03 100% Jun-01 | Aug-03 100% Jun-01 | Sep-03 100% Dec-03 | Jun-06 0%
Ave IC near San Jose Transportation
Airport Authority
Santa Clara 127 |Rte 85/Rte 87; IC City of San Jose $ 3,500 % 3,500 | Constr $ 3,500 | Constr $ - Apr-99 | May-01 100% Oct-99 | May-01 100% Nov-99 [ May-01 100% Aug-01]| Sep-03 100%
completion; addition of two
direct connectors for SB Rte
85 to NB Rte 87 & SB Rte
87 to NB Rte 85.
Santa Clara 1.1 Extend BART to San Jose Santa Clara Valley $ 111,433 | $ 111,433 | Env, Design, ROW] $ 54,115 | Env, Design, $ 57,318 | ROW Jan-02 | Dec-03 93% Dec-02 [ Dec-04 8% Feb-01| Jan-08 3% Jan-04 | Sep-08 0%
Alameda from Fremont to Downtown | Transportation ROW (partial) (remaining)
San Jose - Fremont to Warm JAuthority
Springs
Santa Clara 1.2 Extend BART to San Jose Santa Clara Valley $ 613,567 | $ 613,567 | Env, Design, ROW| $ 45,000 | Env $ 568,567 | Design, Mar-01 | Dec-04 50% Apr-04 | Dec-06 0% Dec-03 | Dec-10 0% Jun-06 | Dec-13 0%
Alameda from Fremont to Downtown ] Transportation ROW,
San Jose - Warm Springs to | Authority Constr
San Jose
Santa Clara 4 Route 680; add northbound |Caltrans $ 60,000 | $ 60,000 | Env, Design, $ 2,000 | Env, Design $ 58,000 | Constr Jan-01 | Aug-04 65% Jan-04 | Feb-06 0% Jun-04 | Feb-06 0% Aug-06 | Aug-09 0%
Alameda HOV lane over Sunol Grade Constr
[Milpitas to Route 84 in Santd
Clara and Alameda
Counties.
Santa Clara 14 CalTrain; extension to Transportation Agency | $ 20,000 | $ 1,000 | Env $ 1,000 | Env $ 19,000 | Design, Mar-02 | Mar-05 50% Mar-05 | Mar-07 0% Jun-04 | Dec-05 0% Apr-07 | Oct-08 0%
Monterey Salinas in Monterey County.]for Monterey County ROW,
Constr
Santa Cruz 101 |Santa Cruz Metropolitan Santa Cruz $ 3,000]$% 3,000 | Constr $ 3,000 | Constr $ - Jun-01 | Jun-03 100%
Transit bus fleet; acquisition [Metropolitan Transit
of low-emission buses. District
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Project Status

Environmental Design Right of Way Construction
TCRP
TCRP Funds Allocations as TCRP Funds | Phases Not
TCRP Available from] Approved to Phases of December 31, Phases Not Yet Yet % %
County Proj. # |Description Lead Agency AB 2928 Date Approved 2002 Allocated Allocated Allocated Start End | Complete | Start End | Complete | Start End |% Complete] Start End |% Complete
Santa Cruz 149  JPurchase of low-emission |Santa Cruz $ 37501 % 3,750 | Constr $ 3,750 | Constr $ - Jun-01 | Dec-03 0%
buses for express svc on Metropolitan Transit
Rte 17. District
Santa Cruz 150 |Renovation or rehabilitation |Santa Cruz $ 1,000 | $ 200 | Env $ 200 | Env $ 800 [ ROW Aug-01]| Aug-02 65% Aug-02| Jan-03 0% Aug-02 | Dec-02 0% Jan-03 | Mar-04 0%
of Santa Cruz Metro Center.]Metropolitan Transit
District
Shasta 128 JAirport Road; reconstructionJCounty of Shasta $ 3,000]$ 233 | Env, Design $ 47 | Env $ 2,953 | Design, Sep-01 | Jun-04 73% Jul-04 | Jul-05 0% Aug-04 | Aug-05 0% Nov-05 | Dec-07 0%
and intersection ROW,
improvement project Constr
Solano 24 Vallejo Baylink Ferry; City of Vallejo $ 5000]$ 5,000 | Design, Constr $ 5,000 | Design, Constr | $ - Jan-01 | Mar-01 100% Nov-00 | Nov-02 100% Apr-03 | Jun-04 65%
acquire low-emission
ferryboats to expand Baylink}
Vallejo-SF service
Solano 25.1 |1-80/1-680/Rte 12 IC in Solano Transportation | $ 1,000 | $ 1,000 | Env $ 1,000 | Env $ - Jan-01 | Nov-02 100%
Fairfield, Sol. Co; 12 IC Authority
complex in 7 stages (Stage 1)
- MIS/Corridor Study
Solano 25.2 |1-80/1-680/Route 12 IC in Solano Transportation | $ 3,000]$ 3,000 | Env $ 3,000 | Env $ - Jan-02 | Dec-04 35% Mar-05 | Sep-06 0% Jun-05 | Mar-07 0% Jun-07 | Jan-16 0%
Fairfield in Sol Co; 12 IC Authority
complex in 7 stages (Stage 1)
- North Connector
Solano 25.3 |1-80/I-680/Rte 12 Interchange |Solano Transportation | $ 9,000] % 9,000 | Env $ 9,000 | Env $ - Jan-02 | Jun-07 18% Sep-07 | Jul-28 0% Jan-08 | Dec-28 0% Sep-09| Jul-30 0%
in Fairfield in Sol Co; 121C  JAuthority
complex in 7 stages (Stage
1).
Sonoma 159 Steele Lane interchange, Caltrans $ 6,000 1 $ 6,000 | Constr $ - $ 6,000 | Constr Nov-99 | Dec-03 70% Apr-02 | Dec-03 0% Dec-03 | Jul-04 0% Apr-04 | Nov-08 0%
redesign and construction
Stanislaus 109 [Rte 132; build 4 miles of Caltrans $ 12,000 | $ 12,000 | Env, Design, $ 608 | Env $ 11,392 | Design, Aug-98 | Jan-05 35% Dec-03 | Dec-06 0% Dec-03 | Mar-07 0% Aug-06| Jul-09 0%
new 4-lane expway in ROW, Constr ROW,
IModesto from Dakota Ave Constr
to Rte 99 & improve Rte 99
Interchange.
Stanislaus San 110 |Rte 132; build 3.5 miles of |Caltrans $ 2,000 1 $ 500 | Env $ 500 | Env $ 1,500 | Design Jan-01 | Jun-05 50% Jun-05 | Jul-09 0% Jun-05 | Jun-09 0% Dec-09 | Feb-12 0%
Joaquin new 4r-lane expwy from Rte
33 to San Joaquin county
lline in Stanislaus and San
Joaquin Counties.
Tulare 140 |City of Goshen; overpass fofCaltrans $ 1,500 | $ 851 | Env, Design, ROW] $ 851 | Env, Design, $ 649 | Constr May-01| Oct-01 100% May-01 Dec-03 98% Jul-01 | Dec-03 95% Dec-03 | Apr-05 0%
Route 99. ROW
Ventura 47 Rte 101; Calif St off-ramp in | City of San $ 15,000 | $ 620 | Env (partial) $ 620 | Env (partial) $ 14,380 | Env Mar-01 | Sep-04 75% Oct-04 | Oct-05 0% Jun-05 | Dec-05 0% Mar-06 | Nov-07 0%
Ventura Co. Buenaventura (remaining),
$ 4,7-84,002 $ 3,841,160 $ 1,493,913 $ 3,290,089
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